

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07 July 2026
Team ID	
Project Name	Food Ordering Behaviour and Consumer Trends
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Data Collection & Preparation	US-01	Collect, clean, and preprocess food ordering datasets for analysis.	5	High	Team Member1
Sprint 1	Data Integration	US-02	Import and organize datasets into Tableau for visualization.	3	High	Team Member2
Sprint 2	Dashboard Development	US-03	Create interactive dashboards to analyse customer behaviour and ordering trends.	8	High	Team Member3
Sprint 2	Restaurant Performance Analysis	US-04	Develop visualizations for restaurant ratings, peak order times, and popular cuisines.	5	Medium	Team Member4
Sprint 3	Testing & Validation	US-05	Verify dashboard accuracy, validate insights, and fix visualization issues.	3	Medium	Team Member5
Sprint 3	Final Deployment & Documentation	US-06	Finalize dashboards, prepare project documentation, and present business insights.	5	High	All Team Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2 Days	01-Jul-2026	03-Jul-2026	20	03-Jul-2026
Sprint-2	20	3 Days	03-Jul-2026	05-Jul-2026	20	05-Jul-2026
Sprint-3	20	3 Days	06-Jul-2026	08-Jul-2026	20	06-Jul-2026
Sprint-4	20	4 Days	09-Jul-2026	12-Jul-2026	20	12-Jul-2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$